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Ref: BHWM-FF

Mr. Richard Schassburger
Department of Energy

.Rocky Flats Office

P.O. Box 928
Golden, CO 80402-0928

re: QU 2 Subsurface IM/IRA
Dear Mr. Schassburger:

EPA and CDH have reviewed your request for an additional
extension on the Site 1 SVE Pilot Test start up deadline (October
19, 15993; 33-DOE-12041), and the supplemental correspondence
regarding expedited action (October 21, 1993; 93-DOE-12132).
Based on the status briefing and other information provided in
support of this request, it appears the contamination encountered
at Site 1 probably should have been anticipated and accounted for
in the original design. However, given that there are safety
congiderations involved and the current situation offers few
viable options, we are hereby granting approval of the new
milestone dates as requested.

Thig action is taken with the expectation that the extra
time will be used not only for SVE equipment modifications, but
also to institute expedited actions to prevent the contamination
encountered at IHSS 110 from causing further problems, and to

develop contingent treatment systems for possible use in either

the expedited action or long-term operation. In addition, any
deviations from the existing test plan or failure to meet its
objectives due to the system configuration changes will need to
be fully documented in the test report.

We will continue working with Mr. Scott Grace of your staff
in ensuring the Subsurface IM/IRA proceeds in a productive
direction. We will be available next week to begin scoping the
expedited action. As indicated in staff discussions, EPA and CDH
will consider this a test of DOE's ability to execute early
actions, and therefore an indication of whether the SPIRIT
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approach to ER program streamlining is viable. If you have
questions or would like to discuss the progress of this effort,
please contact Bill Fraser (EPA) at 294-1081 or Jeff Swanson
(CDH) at 692-3416.
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Martin Hestmark, EPA Gary W. Baughman, CDH

Manager Facilities Section

Rocky Flats Project Hazardous Waste Control
Program

cec: Scott Grace, DOE
Joe Schieffelin, CDH



